

Project Name	Project ID	Project Manager	Project Status	Project Phase	Project Budget	Project Start Date	Project End Date	Project Duration	Project Complexity	Project Risk	Project Impact	Project Description	Project Details	Project Tasks	Project Resources	Project Costs	Project Benefits	Project Metrics	Project KPIs	Project Deliverables	Project Milestones	Project Risks	Project Issues	Project Comments
Project A	001	John Doe	Completed	Phase 1	\$100,000	2023-01-01	2023-03-31	90	High	Low	High	Project A is a software development project for a new mobile application. It involves a team of 5 developers and 2 designers. The project is completed and the application is launched.	Project A Details	Project A Tasks	Project A Resources	Project A Costs	Project A Benefits	Project A Metrics	Project A KPIs	Project A Deliverables	Project A Milestones	Project A Risks	Project A Issues	Project A Comments
Project B	002	Jane Smith	In Progress	Phase 2	\$200,000	2023-04-01	2023-06-30	90	Medium	Medium	Medium	Project B is a hardware development project for a new IoT device. It involves a team of 3 developers and 1 designer. The project is currently in progress and the device is expected to be launched in Q3 2023.	Project B Details	Project B Tasks	Project B Resources	Project B Costs	Project B Benefits	Project B Metrics	Project B KPIs	Project B Deliverables	Project B Milestones	Project B Risks	Project B Issues	Project B Comments
Project C	003	Mike Johnson	On Hold	Phase 3	\$150,000	2023-07-01	2023-09-30	90	Low	High	Low	Project C is a software development project for a new web application. It involves a team of 4 developers and 1 designer. The project is currently on hold due to budget constraints.	Project C Details	Project C Tasks	Project C Resources	Project C Costs	Project C Benefits	Project C Metrics	Project C KPIs	Project C Deliverables	Project C Milestones	Project C Risks	Project C Issues	Project C Comments
Project D	004	Sarah Brown	Completed	Phase 4	\$80,000	2023-10-01	2023-12-31	90	Medium	Low	Medium	Project D is a hardware development project for a new IoT device. It involves a team of 2 developers and 1 designer. The project is completed and the device is launched.	Project D Details	Project D Tasks	Project D Resources	Project D Costs	Project D Benefits	Project D Metrics	Project D KPIs	Project D Deliverables	Project D Milestones	Project D Risks	Project D Issues	Project D Comments
Project E	005	David Wilson	In Progress	Phase 1	\$120,000	2024-01-01	2024-03-31	90	High	Medium	High	Project E is a software development project for a new mobile application. It involves a team of 6 developers and 2 designers. The project is currently in progress and the application is expected to be launched in Q2 2024.	Project E Details	Project E Tasks	Project E Resources	Project E Costs	Project E Benefits	Project E Metrics	Project E KPIs	Project E Deliverables	Project E Milestones	Project E Risks	Project E Issues	Project E Comments